
BLIP	  Status	  
§  Safety	  –	  none	  

§  Nil	  

§  Produc2on	  	  	  

o  New	  targets	  went	  in	  yesterday.	  	  	  

o  Processing	  will	  commence	  next	  week.	  

o  Arronax	  delivery	  expected	  at	  the	  end	  of	  the	  week.	  

§  Maintenance	  

o  New	  chiller	  back	  on	  line	  

§  Research/Other	  

o  Research	  target	  irradia>on	  (part	  of	  FOA	  CuAs	  Project	  –	  PI	  Suzanne	  Smith)	  

short	  irradia>on	  approved	  today	  or	  tomorrow	  (30	  min	  at	  50	  uA).	  	  

o  Leak	  test	  to	  be	  completed	  early	  aMernoon.	  	  
N	  

Suzanne	  Smith	  
24	  Feb	  2015	  
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